

Titan 3000 Precast & Prestress Management System

Production Processing

Job#	Job	Customer	Product	Description	Production Dept	Form ID	DDM Code	Output	Qty	Scl Date	Ready D
05-1696	Blocking Test	Fisher Construction	48SR4	48" Riser x 4'	48	48R	N	4 8 High	1	Mon 4/25/22	4
05-1696	Blocking Test	Fisher Construction	48SR3	48" Riser x 3'	48	48R	N	3 8 High	1	Mon 4/25/22	4
05-1696	Blocking Test	Fisher Construction	48SR2	48" Riser x 2'	48	48R	N	3 8 High	1	Mon 4/25/22	4
05-1696	Blocking Test	Fisher Construction	48SR4	48" Riser x 4'	48	48R	N	4 8 High	1	Wed 4/27/22	4
05-1696	Blocking Test	Fisher Construction	48SR3	48" Riser x 3'	48	48R	N	3 8 High	1	Fri 4/29/22	4
05-1696	Blocking Test	Fisher Construction	48SR2	48" Riser x 2'	48	48R	N	3 8 High	1	Mon 5/2/22	4
05-1696	Blocking Test	Fisher Construction	48SR4	48" Riser x 4'	48	48R	N	4 8 High	1	Fri 4/29/22	4
05-1696	Blocking Test	Fisher Construction	48SR3	48" Riser x 3'	48	48R	N	3 8 High	1	Fri 4/29/22	4
05-1696	Blocking Test	Fisher Construction	48SR2	48" Riser x 2'	48	48R	N	3 8 High	1	Fri 4/29/22	4
05-1696	Blocking Test	Fisher Construction	48SR3	48" Riser x 3'	48	48R	N	3 8 High	1	Thu 4/28/22	4
05-1696	Blocking Test	Fisher Construction	48SR4	48" Riser x 4'	48	48R	N	4 8 High	1	Wed 4/27/22	4
05-1696	Blocking Test	Fisher Construction	48SR3	48" Riser x 3'	48	48R	N	3 8 High	1	Thu 4/28/22	4
05-1696	Blocking Test	Fisher Construction	48SR2	48" Riser x 2'	48	48R	N	3 8 High	1	Thu 4/28/22	4
05-1696	Blocking Test	Fisher Construction	48SR3	48" Riser x 3'	48	48R	N	3 8 High	1	Wed 4/27/22	4
05-1696	Blocking Test	Fisher Construction	48SR4	48" Riser x 4'	48	48R	N	4 8 High	1	Mon 5/2/22	4
05-1696	Blocking Test	Fisher Construction	48SR3	48" Riser x 3'	48	48R	N	3 8 High	1	Mon 5/2/22	4
05-1696	Blocking Test	Fisher Construction	48SR2	48" Riser x 2'	48	48R	N	3 8 High	1	Tue 4/26/22	4
05-1696	Blocking Test	Fisher Construction	48SR3	48" Riser x 3'	48	48R	N	3 8 High	1	Tue 4/26/22	4
05-1696	Blocking Test	Fisher Construction	48SR4	48" Riser x 4'	48	48R	N	4 8 High	1	Mon 4/25/22	4
05-1696	Blocking Test	Fisher Construction	48SR4	48" Riser x 4'	48	48R	N	4 8 High	1	Tue 4/26/22	4
05-1696	Blocking Test	Fisher Construction	48SR3	48" Riser x 3'	48	48R	N	3 8 High	1	Tue 4/26/22	4

FEATURES

- » Track/Schedule Specials
- » Track/Schedule Inventory
- » Schedule by "Form" Availability
- » Monitor Dispatch Activity
- » Quantity On-Hand Warnings
- » Release Items for Production
- » Identify Scheduling Conflicts
- » Create Multiple Production Departments
- » View Customer Anticipation Dates
- » View Dispatch Dates
- » Schedule Weeks in Advance
- » Print Production Schedule by Department
- » View Estimated Man-hours Required by Department
- » Many Customer/Job Inquiry Screens
- » Export Information to Excel or Word

Tracking and Scheduling 'Special' and Stock Items Gets Much Easier with Titan

Titan's production scheduling features were specifically designed for the precast concrete industry. The challenges of tracking and scheduling "special" items along with your stock items becomes considerably simpler when using Titan.

Various quantity, capacity and conflict warnings all aid in helping the production scheduler fulfill day-to-day requirements.

Through the use of Releasing Items, Customer Anticipation Dates, and Dispatch Dates, Titan enables the production scheduler to view into the future and avoid problems before they occur.

Plant efficiency and customer service can be dramatically improved through the use of the Titan Precast Management System.

TITAN PRODUCTION PROCESSING

Exclusively offered by Muka Development Group, LLC
130 Maple Ave., Suite 5A, Red Bank, NJ 07701

Phone: 732-866-8686 • Fax: 732-268-7312

E-mail: amuka@muka.net • Web: titan3000.com

PRECAST MANAGEMENT SYSTEM

TITAN

3000